


PREDICTING PRODUCTIVITY RATE AND UNIT PRICE FOR PIPELINE PROJECTS USING A NEURAL NETWORK MODEL

BY

AHMED SAAD EL-DIN MOHAMED HASAN

A Thesis Submitted to the
Faculty of Engineering at Cairo University
in Partial Fulfillment of the
Requirements for the degree of
MASTER OF SCIENCE
in
CIVIL ENGINEERING (Structures)



624.1
A.S.

Under the Supervision of

Prof. Dr. Moheeb El-Said Ibrahim

Dr. Mahmoud Abdel-Salam Taha

Professor of Construction Engineering and
Management - Cairo University

Lecturer -- Cairo University



61900

FACULTY OF ENGINEERING, CAIRO UNIVERSITY
GIZA, EGYPT
July 1999



PREDICTING PRODUCTIVITY RATE AND UNIT PRICE FOR PIPELINE PROJECTS USING A NEURAL NETWORK MODEL

BY
AHMED SAAD EL-DIN MOHAMED HASAN


A Thesis Submitted to the
Faculty of Engineering at Cairo University
in Partial Fulfillment of the
Requirements for the degree of
MASTER OF SCIENCE
in
CIVIL ENGINEERING (Structures)

*Approved by the
Examining Committee*

Prof. Moheeb El-Said Ibrahim
Professor of Construction Engineering and Management
Cairo University, Thesis main advisor



Associate Prof. Amir Baioumy Ibrahim Kalil
Associate Professor, Structural Engineering Department,
Faculty of Engineering, Cairo University



Dr. Mohamed Abdel-Lateaf Bakry
Director of Planning and Information Technology
Social Fund for Development



**FACULTY OF ENGINEERING, CAIRO UNIVERSITY
GIZA, EGYPT**
July 1999

TABLE OF CONTENTS

Chapter		Page
	LIST OF TABLES	viii
	LIST OF FIGURES	ix
	ACKNOWLEDGEMENT	xii
	ABSTARCT	xiii
1. INTRODUCTION		
1.1.	Problem Definition.....	1
1.2.	Scope of Work.....	2
1.3.	Research Objectives.....	2
1.4.	Methodology.....	2
1.5.	Thesis Organization.....	3
2. LITERATURE REVIEW		
2.1.	Historical Background of Neural Networks.....	5
2.2.	Neural Networks in Construction Engineering and Management.....	5
3. ARTIFICIAL INTELLIGENCE AND NEURAL NETWORKS		
3.1.	Artificial Intelligence.....	9
3.1.1.	Definition.....	9
3.1.2.	Definition and Importance of Knowledge.....	10
3.1.3.	Acquisition of Knowledge.....	11
3.1.4.	Applications of Artificial Intelligence in Engineering.....	11
3.2.	Artificial Neural Networks.....	12
3.2.1.	What is an Artificial Neural Network?.....	12
3.2.2.	How Does a Neural Network Operate?	12
3.2.3.	Connection Schemes.....	14
3.2.3.1.	Single-Layer Net.....	15

3.2.3.2.	Multi-Layer Net.....	17
3.2.3.3.	Fully Connected Net.....	17
3.2.3.4.	Special Connection Schemes.....	18
3.2.4.	Operation of Neurons.....	20
3.2.5.	Signal Type.....	21
3.2.6.	Mapping Types.....	24
3.2.6.1.	Continuous Functional Mapping.....	24
3.2.6.2.	Discrete Output.....	25
3.2.6.3.	Pattern Classifiers.....	25
3.2.6.4.	Associative Networks.....	26
3.2.7.	Setting the Weights.....	27
3.2.7.1.	Supervised Training.....	27
3.2.7.2.	Unsupervised Training.....	27
3.2.7.3.	Fixed-Weight Nets.....	28
3.2.8.	Why are Artificial Neural Networks Applicable in Civil Engineering?.....	28

4. PREDICITING PRODUCTIVITY AND UNIT PRICE USING A NEURAL NETWORK MODEL

4.1.	Introduction.....	31
4.2.	Design Steps.....	32
4.2.1.	First Stage: Data Collection and Preparation.....	33
4.2.1.1.	Identification of the Most Important Factors.....	33
4.2.1.2.	Collecting Data from the Construction Field.....	35
4.2.1.3.	Data Preparation.....	36
4.2.2.	Second Stage: Model Design.....	71
4.2.2.1.	Choosing the Design Software.....	71
4.2.2.2.	Determining the Network Architecture.....	72
4.2.3.	Third Stage: Model Training.....	74
4.2.3.1.	Training the Designed Network.....	74
4.2.4.	Fourth Stage: Model Testing.....	76

4.2.4.1. Testing the Network and Determining the %Error.....	76
4.2.4.2. Determination of the Optimum Network.....	77
4.2.5. Fifth Stage: Model Running.....	80
4.2.5.1. Running the Model for Future Projects' Prediction.....	80
5. SUMMARY AND CONCLUSIONS	
5.1. Summary of the Research Work.....	83
5.2. Conclusions.....	84
5.3. Recommendations for Future Work.....	85
REFERENCES.....	86
APPENDICIES	
APPENDIX (A).....	88
A-1: Survey for the factors affecting productivity rate and unit price for pipeline installation projects.....	89
A-2: Data collection sheet for productivity rate and unit price for pipeline installation projects.....	91
APPENDIX (B).....	93
B-1: Collected Data.....	94
B-2: Collected Data after being converted to a numerical scale.....	100
APPENDIX (C).....	106
C-1: Training and testing group (TTGR-1).....	107
C-2: Training and testing group (TTGR-2).....	111
C-3: Training and testing group (TTGR-3).....	115
C-4: Training and testing group (TTGR-4).....	119
C-5: Training and testing group (TTGR-5).....	123
C-6: Training and testing group (TTGR-6).....	127
C-7: Training and testing group (TTGR-7).....	131
C-8: Training and testing group (TTGR-8).....	135
C-9: Training and testing group (TTGR-9).....	139

C-10: Training and testing group (TTGR-10).....	143
APPENDIX (D).....	147
D-1 – D-24: Results from the different experiments of neural network architectures.....	148

LIST OF TABLES

Table	Page
4.1. Average productivity and unit price with respect to the project size.....	38
4.2. Corresponding numerical scale for the project location.....	39
4.3. Corresponding numerical scale for the owner type.....	41
4.4. Average productivity rate and average unit price with respect to the owner type.....	42
4.5. Rating scale for all subjective factors.....	42
4.6. The project complexity and the corresponding average productivity rate and average unit price.....	43
4.7. Description of the crews used in the sample projects.....	49
4.8. Corresponding numerical scale for the Crew ID.....	51
4.9. Number of sample projects in each type.....	55
4.10. Types of pipelines used in the sample projects.....	55
4.11. Corresponding numerical scale for the pipe type.....	57
4.12. Standard diameters for the different types of pipes used.....	58
4.13. Corresponding numerical scale for the soil type.....	62
4.14. Results of the 24 experiments for determining the optimum network architecture.....	78
4.15. Sample project.....	82

LIST OF FIGURES

Figure	Page
3.1. A simple artificial neural network.....	13
3.2. A very simple neural network.....	14
3.3. A single-layer neural net.....	16
3.4. A multi-layer net.....	17
3.5. Fully connected net.....	18
3.6. Network with non-full connectivity.....	19
3.7. Non-layered network.....	19
3.8. Main elements of the neuron.	20
3.9. Pulse frequency coded signal type.....	21
3.10. Continuous change value pulse type.....	22
3.11. Discrete change value pulse type.....	23
3.12. Continuous functional mapping.....	24
3.13. Classification mapping.....	26
4.1. Design steps for the neural network model.....	32
4.2. Relationship and correlation between project size and productivity rate.....	38
4.3. Relationship and correlation between project size and unit price.....	39
4.4. Average productivity rate with respect to project location.....	40
4.5. Average unit price with respect to project location.....	40
4.6. Relationship between average productivity rate and the number of hours per shift.....	43
4.7. Relationship between average unit price and the number of hours per shift.....	44
4.8. Variation of average productivity rate with respect to the number of shifts per day.....	45
4.9. Variation of average unit price with respect to the number of shifts per day.....	45
4.10. Variation of average productivity rate with respect to the supervision quality.....	46

4.11. Variation of average unit price with respect to the supervision quality.....	47
4.12. Variation of average productivity rate with respect to the work complexity.....	48
4.13. Variation of average unit price with respect to the work complexity.....	48
4.14. Variation of average productivity rate with respect to the crew ID based on a regular 8-hour shift.....	50
4.15. Variation of average productivity rate with respect to the average crew skill.....	52
4.16. Variation of average unit price with respect to the average crew skill.....	52
4.17. Variation of average productivity rate with respect to the equipment maintenance quality.....	53
4.18. Variation of average unit price with respect to the equipment maintenance quality.....	54
4.19. Variation of average productivity rate with respect to the pipe type.....	56
4.20. Variation of average unit price with respect to the pipe type.....	56
4.21. Variation of average productivity rate with respect to the pipe diameter of the water pipe types.....	58
4.22. Variation of average unit price with respect to the pipe diameter of the water pipe types.....	59
4.23. Variation of average productivity rate with respect to the pipe diameter of the fuel and gas pipe types	59
4.24. Variation of average unit price with respect to the pipe diameter of the fuel and gas pipe types.....	60
4.25 Variation of average productivity rate with respect to the reliability of materials suppliers.....	61
4.26 Variation of average unit price with respect to the reliability of materials suppliers.....	61
4.27. Variation of average productivity rate with respect to the soil type.....	63
4.28. Variation of average unit price with respect to the soil type.....	63
4.29. Variation of average productivity rate with respect to excavation depth....	64
4.30. Variation of average unit price with respect to excavation depth.....	65

4.31. Variation of average productivity rate with respect to the status of the ground water level.....	66
4.32. Variation of average unit price with respect to the status of the ground water level.....	66
4.33. Variation of average productivity rate with respect to risk.....	67
4.34. Variation of average unit price with respect to risk.....	68
4.35. Sequence of activities for pipeline installation.....	69
4.36. Distribution of productivity rate data for the sample projects.....	69
4.37. Distribution of unit price data for the sample projects.....	71

