



شبكة المعلومات الجامعية
التوثيق الإلكتروني والميكروفيلم

بسم الله الرحمن الرحيم



HANAA ALY



شبكة المعلومات الجامعية
التوثيق الإلكتروني والميكروفيلم



شبكة المعلومات الجامعية التوثيق الإلكتروني والميكروفيلم



HANAA ALY



شبكة المعلومات الجامعية
التوثيق الإلكتروني والميكروفيلم

جامعة عين شمس

التوثيق الإلكتروني والميكروفيلم

قسم

نقسم بالله العظيم أن المادة التي تم توثيقها وتسجيلها
علي هذه الأقراص المدمجة قد أعدت دون أية تغيرات



يجب أن

تحفظ هذه الأقراص المدمجة بعيدا عن الغبار



HANAA ALY



AIN SHAMS UNIVERSITY
FACULTY OF ENGINEERING
STRUCTURAL ENGINEERING DEPARTMENT

**Developing Risk Assessment Model for
(FIDIC, NEC and Local contracts) in construction projects**

BY

Nermin Naiem Awad

B.Sc of Civil Engineering 2012-Fayoum University

A Thesis Submitted in partial fulfillment for the
requirements for the degree of
Master of Science in structural Engineering

Supervised by

Prof. Dr. Omar Ali Mousa El-Nawawy

Professor of Structural Engineering Department, Faculty of Engineering
, Ain Shams University

Prof. Dr. Ibrahim Mahmoud Mahdi

Professor of Construction Management, Head Department of Structural
Engineering and Construction Management, Future University

Assoc.Prof. Mohamed Badwy Abd El-majid

Associate Professor in Structural Engineering Department, Faculty of
Engineering - Ain Shams University

April – 2021



AIN SHAMS UNIVERSITY
FACULTY OF ENGINEERING
STRUCTURAL ENGINEERING DEPARTMENT

Name : Nermin Naiem Awad

Thesis : Developing Risk Assessment Model for (FIDIC, NEC and
Local contracts) in construction projects

Degree : master of Science in structural Engineering

EXAMINERS COMMITTEE

Name and Affiliation	Signature
Prof.Dr. Hesham Maged Osman Professor of construction management Faculty of Engineering Cairo University	
Prof.Dr. Ibrahim Abdel Rashid Professor of Construction Management Faculty of Engineering Ain Shams University	
Prof. Dr. Omar Ali Mousa El-Nawawy Professor of Reiforced Concrete Structures Faculty of Engineering Ain Shams University	
Prof. Dr. Ibrahim Mahmoud Mahdi Professor of Construction Management,Head Department of Structural Engineering and Construction Management Faculty of Engineering ,Future University	
Date: 8 / 4 / 2021	



AIN SHAMS UNIVERSITY
FACULTY OF ENGINEERING
STRUCTURAL ENGINEERING DEPARTMENT

Name : Nermin Naiem Awad

Thesis : Developing Risk Assessment Model for (FIDIC, NEC and
Local contracts) in construction projects

Degree : master of Science in structural Engineering

SUPERVISORS COMMITTEE

Name and Affiliation	Signature
Prof. Dr. Omar Ali Mousa El-Nawawy Professor of Reiforced Concrete Structures Faculty of Engineering Ain Shams University	
Prof. Dr. Ibrahim Mahmoud Mahdi Professor of Construction Management, Head Department of Structural Engineering and Construction Management Future University	
Assoc.Prof. Mohamed Badwy Abd El-majid Associate Professor Structural EngineeringDepartment Faculty of Engineering Ain Shams University	

Date: 8 / 4 / 2021

Postgraduate Studies

Authorization stamp: The thesis is authorized at / / 2021

College Board approval

/ / 2021

University Board approval

/ / 2021



STATEMENT

This thesis is submitted to Faculty of Engineering, Ain Shams University, Cairo Egypt, for the degree of Master of Science in Structural Engineering.

The work included in this thesis was carried out by the author in the Department of Structural Engineering, Ain Shams University.

No part of this thesis has been submitted for a degree or qualification at any other University or Institute.

Date: 8 / 4 / 2021

Name: Nermin Naiem Awad

Signature: Nermin Naiem Awad

DEDICATION

To the spirit of my beloved father who was and still is
my supporter, my lover and my Teacher.

To my dear mother who is giving herself up for us.

This thesis is a gift for you, thanks for everything made
to me, for your support and love.

I hope you are happy and this gift suits you.

NERMIN NAIEM AWAD

ACKNOWLEDGMENT

Above all, I would like to thank God for all the blessing that He has given me, including the opportunity to finish this study. I would also like to thank Him for the all special people that surround me.

Next, I would like to express my sincerest appreciation to my advisors, **Prof. Dr. Omar Ali El-Nawawy, Prof. Dr. Ibrahim Mahmoud Mahdi and Dr. Mohamed Badwy Abd El-majid** for their guidance. Their willingness to share their time and profound insight into the subject matter contributed to making this study a positive learning experience.

Finally, Special thanks go to my family and my friends for their endless support, encouragement, and believing and help me to believe that I can succeed at anything.

NERMIN NAIEM AWAD

Table of Contents

STATEMENT.....	I
DEDICATION.....	II
Acknowledgments.....	III
List of Figures.....	IX
List of Tables.....	X
Abstract.....	XI
Chapter One.....	1
1. Introduction	1
1.1 General.....	1
1.2 Problem statement.....	3
1.3 Research Aim.....	3
1.4 Research objectives.....	4
1.5 Research importance	4
1.6 Research scope and limitation	4
1.7 Methodology outline	5
1.8 Research layout.....	5

Chapter Two	8
2. Literature Review	8
2.1 Introduction.....	8
2.2 Definitions	9
2.2.1 Risk and Uncertainty	9
2.2.2 Risk Management	10
2.3 The Project Risk Concept	11
2.3.1 The Factors Affecting Risks:.....	13
2.3.2 Risk & Project Life Cycle:.....	13
2.3.3 Performance Criteria:.....	14
2.4 Risk Management Process:.....	16
2.5 Risk Management Life Cycle:	18
2.5.1 Risk Identification:	21
2.5.2 Risk Assessment	25
2.5.3 Risk Response.....	31
2.5.4 Risk Control.....	35
2.6 Artificial Neural Network (ANN).....	35

2.6.1	Artificial Neural Network structure	36
2.6.2	Model of Artificial Neural Network	38
2.6.3	Design of Artificial Neural Network	38
2.7	Contracts & Project Risks	40
2.8	Risk Allocation in Contracts	42
2.9	The Impact of COVID-19	48
2.10	previous Researches	49
Chapter Three		50
3.	Research Methodology	50
3.1	Introduction:.....	50
3.2	Research Strategy	50
3.3	Questionnaire Definition:	51
3.4	Questionnaire Design:.....	51
3.5	Research Steps:	51
3.5.1	Issue Identification.....	52
3.5.2	Literature Review	52
3.5.3	Designing the study	53

3.5.4	Data collection and analysis	54
3.5.5	Design of Risk Assessment Model	56
3.5.6	Discussion and Conclusion	56
3.6	Modeling Steps	56
Chapter Four		58
4.	Data Collection and Analysis.....	58
4.1	Introduction.....	58
4.2	Influential Risk Factors Adopted In the Research	58
4.3	Likert scale.....	59
4.4	Sample Size.....	61
4.5	Data Analysis	62
4.5.1	The relative importance index (RII)	64
Chapter Five.....		67
5.	Model Development.....	67
5.1	Introduction.....	67
5.2	Model Design.....	67
5.3	Models Results:.....	74

5.4	Model Analysis	75
5.5	Models for Different Contract Conditional Forms	82
5.6	Discussion	85
Chapter Six.....		87
6.	Conclusion and Recommendations	87
6.1	Conclusion	87
6.2	Recommendations.....	88
References.....		90
APPENDIX-A		99
APPENDIX-B.....		108

List of Figures

Figure 2.1 Risk Management Process	20
Figure 2.2 neural network structures	37
Figure 3.1 research methodology	52
Figure 3.2 Modeling Steps	57
Figure 4.1 Projects-to-time distribution.....	62
Figure 4.2 Projects-to-time ratio.....	63
Figure 5.1 The steps to remove outliers	70
Figure 5.2 Mahalanobis distance method	71
Figure 5.3 choosing the activation function	73
Figure 5.4 selecting number of epochs.....	73
Figure 5.5 Neural Network Architecture	76
Figure 5.6 ROC Curve.....	79
Figure 5.7 Importance of variables.....	81
Figure 5.8 Importance of variables for local contracts.....	83
Figure 5.9 Importance of variables for FIDIC.....	83
Figure 5.10 Importance of variables for NEC.....	84